Project Control Summary Report
Bunker Hill Superfund Project

Data through end of Jan, 2001

Report Date Mar 12, 2001

--------- FUNDING STATUS---v-enemnen Approved
Total Funds Funds Remaining Current Period Actuals Estimate at
Rcvd a Obligated unobligated  Actuals to date Completion Budget Variance
Jan-01
1 Industrial Complex $27,808,887 $27,607,890 $200,997 $0  $27,607,891 $28,149,891 $22,752,244  -$5,397,647
2 Government Gulch $9,785,000 $9,623,228 $261,772 $0 $8,211,154 $9,543,231 $4,681,374  -$4,861,857
3 Magnet Gulch $5,610,000 $5,493,343 $116,657 $0 $5,470,220 $5,497,935 $2,290,221 -$3,207,714
4 Repositories $3,235,5673 $1,956,511 $1,279,062 $143,617 $1,451,106 $3,853,198 $1,873,141 -$1,980,057
5 CIA $15,606,100 $15,519,853 $86,247 $28,362 $15,430,675 $17,134,152 $19,5633,314 $2,399,162
(CH2MHILL) $389,792
6 Bunker Creek $2,380,814 $2,377,795 $3,019 $0 $2,377,721 $2,377,721 $1,755,743 -$621,978
7 Milo Creek $4,626,262 $4,633,515 -$7,253 $0 $4,625,046 $4,725,958 $3,028,607  -$1,697,351
8 Smelterville Flats $29,000,000 $28,685,406 $314,594 $12,894 $28,633,132  $28,755,350 $29,658,494 $903,144
9 South of 1-90 $1,950,000 $0 $1,950,000 $0 $0 $2,650,000 $5,042,1$3 $2,392,144
10 Hillsides $9,734,287 $9,088,337 $645,950 $0 $7,063,805  $10,370,445 $3,377,074  -$6,993,371
(CH2MHILL) $630,165 _
11 Other Areas $7,448,196 $6,184,690 $1,263,506 $226,300 $6,296,631 $9,932,359 $2,776,644  -§7,155,715
12 Interim Water Treatment $6,300,000 $5,732,618 $567,382 $47,942 $5,469,030 $9,141,130 $3,000,000  -$6,141,130
13 Residential Interiors $500,000 $331,056 $168,944 $6,042 $311,833 $3,509,556 $3,255,000 -$254 556
14 Non-Pop Admin (not included)
15 Rod Capping Areas $1,500,000 $941,680 $558,320 $1,068 $64,583 $5,061,681 $2,000,000 -$3,061,581
16 Other IAG - Milo Creek $2,000,000 $2,000,000 $0 $0 $2,000,000 $2,000,000 $2,000,000 $0
Total $128,505,076 $120,075,922 $7,409,197 $466,225 $115,912,827 $142,702,507  $107,024,000 -$35,678,507

BLP Exp&Commitments

Transition period (Needs beyond Current Contract)
TOTAL PROJECT

$13,893,406
$0

$466,225 $129,806,233

(RA Allowance 20%)

$14,829,137
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$161,531,644
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-$35,678,507
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Funding Sources Summary
Total Estimate at Completion 161,531,644

Cosls not in State/Superfund Contract

BLP 14,829,137
Transition period 4,000,000
18,829,137

Other Funding Sources

Response Action Funding 4,821,985 (Demolition at Industrial Complex/Infrastructure/Security)
Gulf 8,606,548
Stauffer 1,805,000
UPRR 1,000,000
Total 16,233,533

Total of Estimate at Completion to be
Funded within State/Superfund Contract ‘ 126,468,974|




